

MODIFICATION AND ADDENDUM TO CONTRACT IFB 16-04

By agreement of the parties, specifically the Town of Vienna, Virginia and Keller Brothers, Inc. ("KBI"), it is hereby agreed that Contract IFB 16-04 shall be deemed amended to provide for a revised substantial completion date of Friday, August 11, 2017. It is furthermore agreed that based upon the revised substantial completion date and review of the submitted proposed change orders from KBI, there shall be a stipulated compensable general conditions payment to KBI in the amount of \$113,226 for 167 days of agreed compensable general condition costs. Such Addendum shall be deemed to cover all delay issues known as of December 21, 2016.

Approved by the Mayor and Town Council January ____, 2017.

Executed this ____ day of January 2017.

Laurie A. DiRocco, Mayor, Town of Vienna

Keller Brothers, Inc.
By its authorized agent