

Hoar Constuction Summary

Council approval 10/26/20	13,899,389.00
Authorization to increase 5/2/22	249,310.00
Authorization request 3/20/23	18,503.00
Total	<u>14,167,202.00</u>

Hoar Base Bid	13,237,514.00
Contingency	795,378.04
Overage	134,309.44
Total	<u>14,167,201.48</u>