

RECORD OF AUTHORIZATION TO PROCEED WITH MAJOR CONTRACT REVISION
TOWN OF VIENNA DEPARTMENT OF PUBLIC WORKS



0123-153-178

PROJECT NO. 0123-053-083 UPC 103851 PROJECT DESCRIPTION Traffic Signal Rebuilds, Maple/Center and Maple/Lawyers

REQUESTED BY: Town of Vienna DATE REQUESTED 05/25/2016

- TYPE OF REVISION
- CHANGE ORDER
 - SUPPLEMENTAL AGREEMENT
 - SPECIFICATION CHANGE
 - WORK ORDER
 - TIME EXTENSION
 - OTHER

NEW ESTIMATED COMPLETION DATE n/a ESTIMATED CHANGE IN COST \$ 22,400.00

NATURE OF AND REASON FOR PROPOSED REVISION:

The proposed change order is to request the replacement of the existing handicap ramps within the limits of the project. The new ramps will include detectable warning surfaces that conform to the ADA requirements. attached is the documentation including contractor's estimate, historical average unit prices, records of negotiation, time analysis and the actual change order. This proposed change order will not change the completion date of the project.

- METHOD OF PAYMENT
- FORCE ACCOUNT
 - UNIT BID PRICES
 - NEGOTIATED PRICE
 - LUMP SUM
 - OTHER

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS HEREBY AUTHORIZED SUBJECT TO THE CONDITIONS MARKED BELOW:

- EVALUATION OF COST DATE
- LIMITATIONS OF EXTENT OF STATE PARTICIPATION
- DETERMINATION OF SATISFACTORY ADJUSTMENT IN TIME
- ADEQUATE SUBMITTAL OF WRITTEN SUPPORTING DATA
- PROPOSED REVISION AUTHORIZED WITHOUT STATE PARTICAPATION
- OTHER (EXPLAIN)
- NONE

**Flemming
John
phh69998**

Digitally signed by Flemming John phh69998
DN: dc=gov, dc=virginia, dc=cov, ou=COV-Users, ou=End-Users, ou=VDOT, cn=Flemming John phh69998
Date: 2016.06.03 08:49:34 -04'00'

RECOMMENDED BY PROJECT ENGINEER
Luis E. Blandin

DATE 5/24/2016

OFFICE APPROVAL
Michael J. Galligan

DATE 5/25/16