





MAPLE AVENUE ELEVATION  
NOT TO SCALE



CENTER STREET ELEVATION  
NOT TO SCALE



CONCEPT SITE PLAN  
NOT TO SCALE

**PARKING TABULATION**

**PARKING REQUIRED**

LIBRARY SPACES	125
PUBLIC SPACES	84
<b>TOTAL COUNT</b>	<b>209</b>

**PARKING PROVIDED**  
216 SPACES PROVIDED, INCLUDING 7 ACCESSIBLE SPACES (5 STANDARD AND 2 VAN SPACES).  
5 SPACES TO HAVE EV CHARGING STATIONS



**PATRICK HERNY LIBRARY PROJECT TIMELINE**

<b>ID</b>	<b>PATRICK HENRY LIBRARY REDEVELOPMENT</b>	<b>Start</b>	<b>Finish</b>
0	Overall Project Schedule	Jan 2021	Dec 2026
1	A/E Selection/ Negotiation/Award	Jan 2021	Dec 2021
2	Program Review/Concepts	Jan 2022	Jun 2022
3	Town Council Vote on Continuing Partnership (Town)	Jun 2022	
4	Schematic Design	Jun 2022	Aug 2022
5	Zoning and 2232 Zoning Determination/ARB (Town)	Aug 2022	Dec 2022
6	Design Development (DD)	Aug 2022	Dec 2022
7	Town Council Vote on Continuing Partnership (Town)	Nov 2022	
8	Value Engineering	Nov 2022	Dec 2022
9	Site Permit (Town)	Dec 2022	Apr 2023
10	Construction Documents (CD)	Dec 2022	Jul 2023
11	Building Permit	Feb 2023	Nov 2023
12	Bidding	Feb 2023	Feb 2024
13	Construction	Feb 2024	Feb 2026
14	Warranty	Dec 2025	Dec 2026