

May 17-19	Kickoff/Setup 1	3	Onsite
June 22-24	Setup 2	3	Remote
July 26-28	Setup 3/Conversion Mapping and Forms Submission	3	Onsite
Sept 13-16	SET	3	Onsite
Oct 4-6	Functional Lead Training/Conversion Proofing	3	Onsite
Nov 3-4	Final Training/Proofing	1.5	Remote
Nov 29-Dec 1	Go-Live Support	3	Onsite
Dec 16	Post-Live	.5	Remote
	<b>Total Days</b>	<b>20</b>	