Town of Viennal = 0/93 ’/5-)”/7Y

Depardment of
% Public Works RECORD OF AUTHORIZATION TO PROCEED WITH MAJOR CONTRACT REVISION
PROJEC R UPC DESCRIPTION Traftic signal rebuilds
NO. 0123-053-983 103851 Maple Ave. & Center St. and
y y Maple Ave. & Lawyers Rd. _
TYPE OF REVISION-

K CHANGE ORDER I SUPPLEMENTAL AGREEMENT ™ TIME EXTENSION [ SPECIFICATION CHANGE
T WORK ORDER I~ OTHER:
REQUESTED BY DATE
Town of Vienna 02/19/2016

NATURE OF AND REASON FOR PROPOSED REVISION (If additional space is required, use reverse side)

The proposed change order is to request the addition of the following items to the ro;ect

. Concrete testing $ 4,176.78 0 0 /(

. ATC NEMA Controller, TS2-Type 1 5,810.27

. ATC Cabinet (NEMA Compliant} 7,303.07
CHANGE ORDER TOTAL: $17,290.12 0
The concrete testing was not included in the contract. F f

with the n;ﬁ controller. This

X

The controller was not included in the contract and the new cabinet compli
equipment is the Town of Vienna’s standard traffic equipment.

Attached is the documentation and the Cost Analysis for this change order.

ESTIMATED |~ INCREASE IN TIME _ I
™ COMPLETION DATE " FORCE T NEGOTIATED PRICE { LUMP SUM
X INCREASE ROl [~ OTHER:

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS HEREBY AUTHORIZED SUBJECT TO
THE CONDITIONS MARKED BELOW:

PROPOSED REVISION AUTHORIZED WITHOUT STATE

™ EVALUATION OF COST DATA ™ PARTICIPATION

I™ LIMITATIONS OF EXTENT OF STATE PARTICIPATION ™ OTHER (Expiain)

™ DETERMINATION OF SATISFACTORY ADJUSTMENT IN TIME

™ ADEQUATE SUBMITTAL OF WRITTEN SUPPORTING DATA
RECOMMENDED BY PROJECT ENGINEER OFFICE APPROVAL

SIGNf,\TURE ’ DATE SIGNATURE DATE

dus £ dlale|  Dhil L

(Use Reverse for Comments, if Required)
PREVIOUS EDITIONS MAY BE USED

NONE




