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Group 1 Projects Ready for Construction- 
2300 LF- Approximate Value of $700,000 

     9 MONTHS DURATION FOR DESIGN 
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2022 CONSTRUCTION SEASON 

Group 2 Projects Ready for Construction- 
2300 LF- Approximate Value of $700,000 

Group 3 Projects Ready for Construction- 
2300 LF- Approximate Value of $700,000 
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2300 LF- Approximate Value of $700,000 

Group 2 Projects Ready for 
Design 

Group 4 Projects Ready for 
Design 

Group 1 Projects Ready for 
Design 

Group 3 Projects Ready for 
Design 

STRATEGY FOR ACHIEVING AN EFFICIENT CONSTRUCTION SEASON IN 2022- ROBINSON TRUST SIDEWALK PROGRAM 


