

Additional Costs Required to Complete Munis Implementation

| Module | Item | Vendor | Estimated Cost | Expected Go-Live Date |
|----------------------------------|--|-------------|----------------|-----------------------|
| Business License and Meals Taxes | 10 extra conversion days | Munis | \$ 12,750 | January, 2017 |
| | Travel | | \$ 2,000 | |
| | Conversion re-programming for new system | Munis | \$ 7,500 | |
| | Data extraction programming | Norman Alan | \$ 13,500 | |
| Total | \$ 35,750 | | | |

| | | | | |
|-----------------|--|-------------|----------|-------------|
| Utility Billing | 7 extra conversion days | Munis | \$ 8,925 | March, 2017 |
| | Travel | | \$ 1,500 | |
| | Customer Statements | Munis | \$ 4,000 | |
| | Additional data extraction programming | Norman Alan | \$ 2,000 | |
| Total | \$ 16,425 | | | |

| | | | | |
|-------------|-------------------------|-------|----------|-------------|
| Work Orders | 7 extra conversion days | Munis | \$ 8,925 | March, 2017 |
| | Travel | | \$ 1,500 | |
| Total | \$ 10,425 | | | |

| | | | | |
|--------------------------------------|-----------------------------|---------|----------|-------------|
| Real Estate and Vehicle License Fees | 4.5 extra conversion days | Munis | \$ 5,750 | March, 2017 |
| | Travel | | \$ 1,000 | |
| | Customer Statements | Munis | \$ 2,000 | |
| | Data extraction programming | Sungard | \$ 8,000 | |
| Total | \$ 16,750 | | | |

| | |
|--------------------------------|------------------|
| Grand Total all Modules | \$ 79,350 |
| 10% Contingency | \$ 7,935 |
| Grand Total | \$ 87,285 |