

Proposed Timeline to Develop MAC Design Guidelines and Amendments (July 2018 - June 2019)

Date		Meeting	
JULY - AUGUST		Staff	Gather images, research and develop template for visual preference survey
SEP	9/5	Working group	Mtg w/BAR Chair to review images and survey format for visual preference survey
	9/12	Working group	Mtg w/BAR Chair to review images and survey format for visual preference survey
	9/19	Working group	Mtg w/BAR Chair to review images and survey format for visual preference survey
	9/28	BAR	Work session to review images and survey format for visual preference survey
	9/30	TC	MAC moratorium goes into effect for 270 days
OCT	10/4	BAR	Work session to review images and survey format for visual preference survey
	10/10	Public Input	Visual preference survey goes live
	Oct	Staff	Research and develop template for design guidelines
NOV	11/9	BAR	Work session to discuss design guidelines template
	11/12	Public Input	Visual preference survey closes
	11/14	Working group	Mtg w/BAR Chair, Mayor to review results of visual preference survey
	11/15	BAR	Work session to present results of visual preference survey
	11/16-11/30	Staff	Research, develop content and gather images for draft design guidelines
DEC	Dec	Staff	Research, develop content and gather images for draft design guidelines
	12/5	Working group	Mtg w/BAR Chair, Mayor, TM to discuss design guidelines process
	12/10	Working group	Mtg w/BAR Chair, Mayor, TM to review draft design guidelines
	12/18	Working group	Mtg w/BAR Chair, Vice-Chair, Mayor, TM to review draft design guidelines
JAN	Jan	Staff	Research, develop content and gather images for draft design guidelines
	1/10	Working group	Mtg w/BAR Chair, Vice-Chair, Mayor, TM to review draft design guidelines
	1/16	Working group	Mtg w/BAR Chair, Vice-Chair, Mayor, TM to review draft design guidelines and related MAC amendments
	1/22	Working group	Mtg w/BAR Chair, Vice-Chair, Mayor, TM to review draft design guidelines and related MAC amendments
	1/30	Working group	Mtg w/BAR Chair, Vice-Chair, Mayor, TM to review draft design guidelines and related MAC amendments
FEB	2/6	Working group	Mtg w/BAR Chair, Vice-Chair, Mayor, TM to review draft design guidelines and related MAC amendments
	2/11	TC	Work session on update of process to develop design guidelines and MAC amendments
	2/13	PC	Work session on update of process to develop design guidelines and MAC amendments
	2/15	BAR	Work session on preliminary draft design guidelines
	2/20	PC	Work session/special meeting on proposed draft amendments to the MAC
MAR	3/6*	TC, PC, BAR	Joint work session/special meeting on draft design guidelines and proposed amendments to the MAC
	3/29	Public Input	Community workshop at Community Center, 6 - 8 pm (Friday)
	3/30	Public Input	Community workshop at Community Center, 11 am - 1 pm (Saturday)
APR	4/5*	BAR	Work session on potential revisions to design guidelines based on results of community workshops/survey
	4/10*	PC & TC	Work session on potential revisions to design guidelines and MAC amendments based on results of community workshops/survey
	4/18*	BAR	Public meeting on design guidelines
	4/24*	PC & TC	Work session on potential revisions to design guidelines and MAC amendments based on results of community workshops/survey (if needed)
MAY	5/8*	PC	Public hearing on design guidelines and MAC amendments
	5/14*	PC	Public hearing/special meeting on design guidelines and MAC amendments (if continued)
JUN	6/3*	TC	Public hearing on design guidelines and MAC amendments
	6/17*	TC	Public hearing/special meeting on design guidelines and MAC amendments (if continued)
	6/27	TC	MAC moratorium ends (270 days from Sep 30)

*Dates are tentative and subject to change

Public input, meetings and hearings are highlighted in yellow

Meeting times can be found on the Town Calendar