Dewberry







Town of Vienna Police Department

Town Council Meeting July 6, 2020

Lot Coverage—Precedence

Existing Police Station and Bowman House (211-215 Center St S)

45,128 SF - Total Land Area

25,227 SF – Total Lot Coverage (buildings, parking lots, etc.)

55.9 % Lot Coverage

Proposed Police Station and Bowman House (211-215 Center St S and 114 Locust St SW)

67,320 SF - Total Land Area

46,989 SF – Total Lot Coverage (buildings, parking lots, plaza, etc.)

69.8 % Lot Coverage

Vienna Volunteer Fire Department (400 Center St S)

62,901 SF - Total Land Area

45,779 SF - Total Lot Coverage (building, parking lot, driveway, etc.)

72.8% Lot Coverage

Town Hall (127 Center St S)

43,296 SF - Total Land Area

29,983 SF - Total Lot Coverage (building, parking lot, driveway, etc.)

69.25% Lot Coverage



Plaza Modifications – Option 1: Design Status Quo



 Scope: Leave plaza design as is

- Metric: 69.8% Lot
 Coverage
- Cost: No additional cost
- Schedule: Keeps project on schedule

Plaza Modifications – Option 2: Minor Design Modifications




 Scope: Narrow stair and provide more green area to plaza

- **Metric:** 69.8% Lot Coverage
- Cost: No Additional Cost
- Schedule: BAR Review, but project remains reasonably on schedule

Northwest Aerial-Towards Plaza - Proposed

Plaza Modifications – Option 2







Plaza Modifications – Option 3: Total Plaza Redesign

- Scope: Assumes complete redesign of the Plaza
- Metric: Unknown but likely not to fall below 66.8% lot coverage
- Cost: Approximately \$50K in design and management fees + potential loss of favorable bid climate
- Schedule: Adds an additional 4-6 months to the schedule - Project bids spring 2021





Plaza Modifications – Summary

Approach	Design Costs	Schedule Impact
Option 1	\$0	No
Option 2	\$0	Minimal impact
Option 3	\$50,000.00 + loss of favorable bid climate	Add 4-6 months



Questions/Comments







