

ROBINSON TRUST SIDEWALK PROJECTS- STATUS AT A GLANCE

Prepared March 16, 2021

These are potential projects that have NOT yet been authorized for design by Council

PROJECT	LOCATION	Public mtg scheduled	Recommend to Council to Pursue Design	Comments
Alma St SE	Delano Dr to Follin Ln	✓	Apr-21	
Birch St SW	Battle St to Plum St SW	✓	Apr-21	
Blackstone Terr NW	Holmes Dr to Lawyers Rd	✓	Apr-21	
Branch Cir SE	Branch Rd to end	✓	Apr-21	
Charles Cir SW	Elmar Dr to end	X	X	Lack of citizen support to move forward at this time
Charles St SE	Locust St to Branch Rd	✓	Apr-21	
Cherry Cir SW	Cottage St to end	✓	Apr-21	
Circle Dr SE	Harmony Dr to end	X	X	Lack of citizen support to move forward at this time
Elmar Drive SE/SW	DeSale St to Park St	✓	Apr-21	
Oak St SW	Birch St to Center St	✓	Apr-21	
Symphony Cir SW	Melody Ln to end	✓	Apr-21	
Timber Ln SW	Tapawingo Rd to Harmony Dr	✓	Apr-21	
Woodview Cir SW	DeSale St to end	✓	Apr-21	
Hillcrest Dr SW	Kinglsey Rd to end	X	X	This is an important project, but requires more outreach by DPW. DPW will conduct outreach later this spring.
Orrin St SE	Delano Dr to Follin Ln	✓	X	Council has placed project on hold
Delano Dr SE	Echols St to end	✓	X	Council has placed project on hold
Tazewell Rd NW	Holmes Dr to Lawyers Rd	✓	X	Council has placed project on hold
DeSale St SW	Moore St to Melody Ln	✓	X	Council has placed project on hold
Melody Ln SW	DeSale St To Lullaby Ln	✓	X	Council has placed project on hold