


Accotink Gravity Sewer Improvements



Current project activities:

- Working on easements, permits, stakeholder coordination

Construction schedule:


- Bid Fall, 2024
- 3.5-year duration, complete Fall 2028




Fairfax County - Northeast Sewer Capacity Improvements

Accotink Gravity Sewer Improvements





	Fairfax Proposed Gravity Sewer
	Proposed Easement
	Existing Fairfax Sewer Lines
	Existing Easement
	Vienna Dog Park (TOV Property)
	Parcels
	Vienna Corporate Boundary



Fairfax County – Northeast Sewer Capacity Improvements Accotink Gravity Sewer Improvements

