AMENDMENT TO AGREEMENT FOR PROJECT DESIGN ADMINISTRATION BETWEEN FAIRFAX COUNTY and the TOWN OF VIENNA

For the design of pedestrian enhancement improvements on Creek Crossing Road in the Town of Vienna, Virginia, and the County of Fairfax, Virginia.

THIS AMENDMENT made and executed in duplicate on this 20 day of 4, 2018, ("Effective Date") between the County of Fairfax, Virginia (the "County"), and the Town of Vienna, Virginia (the "Town").

WITNESSETH

WHEREAS, the County and the Town previously entered into an agreement on March 2, 2015, for the project design administration of pedestrian facilities on Creek Crossing Road from Old Courthouse Road to Miller Lane, and Beulah Road to Fairway Drive (the "Project Agreement").

WHEREAS, funds in the amount of \$400,000 were allocated by the County to finance the Project Agreement, constituting the maximum amount the County will contribute to the Project Agreement (the "County Contribution").

WHEREAS, subsequent to the execution of the Project Agreement on March 2, 2015, Town negotiations with the candidate contractor resulted in an increase of Project costs estimated at \$200,000.

NOW, THEREFORE, BE IT RESOLVED, that for and in consideration of the promises and mutual covenants and agreements contained herein, the Project Agreement is modified as follows:

1. The County Contribution will be increased by \$200,000 to a new maximum County Contribution of \$600,000.

The Project Agreement is modified only to the extent described herein and all other provisions, terms and conditions of the Project Agreement, to the extent not modified herein, shall remain in full force and effect.

IN WITNESS WHEREOF, each party hereto has caused this Amendment to be executed as of the day, month, and year first herein written.

County of Fairfax, Virginia	
Signature Seesaaling	5/17/18 Date
Tom Biesianny Typed or Printed Name of Signatory	
DIRECTOR, DEPARTMENT of FLANSFORTATI Title Pamely & Martin	70N = /17/18
Signature of Witness	Date
Town of Vienna, Virginia Signature Mercury T. Payton Typed or Printed Name of Signatory	<u>05/30/18</u> Date/
Typed or Printed Name of Signatory Town MANAGER Title Mulaul Gallislan Signature of Witness	5/30/16 Date